

TABLE OF CONTENTS

CONSTRUCTION MANUAL (2001)

Foreword

Table of Contents

Project Manager's Checklist

Chapter Title

General

- 1 ODOT Organization
 Construction Section
 Region
 Project Manager
 Project Management by Local Agencies or Consultants
- 2 Project Funding/Contract Administration Responsibility
 Funds and Grants Unit of Financial Services Branch
 Exempt Projects
 Form FHWA-47
 Contract Administration Responsibility
- 3 Delegation of Authority
 Delegated Authority
 Major Changes
- 4 Relations with Public or Other Agencies
- 5 Project Authorization
 Project Authorization
 Engineering Budget
 Overrun or Increase of Project Authorization

Pre-Contract Period

- 6 Examination of Project Site or Data by Bidders
- 7 Evaluation for Unbalanced Bids
- 8 Award and Execution of Contract

Contract Period

- 9 Responsibilities of Project Manager
 - General Responsibilities
 - Methods to Help Assure Contractor Compliance with Contract Requirements
 - Communications with Contractor
 - Inspection

- 10 Superintendence by Contractor

- 11 Before On-Site Work Can Begin
 - Pre-Construction Conference
 - Project Schedule
 - Traffic Control Plan
 - Erosion and Sediment Control Plan
 - Pollution Control Plan

- 12 Project Records
 - Organization of Project Records
 - Public Records and Disclosure
 - Retention of Project Records

 - 12-A Daily Reports/Diaries
 - Daily Progress Reports/Project Manager's Diaries
 - TP &DT (Temporary Protection and Direction of Traffic) Daily Reports
 - National Pollution Discharge Elimination System (NPDES) Reports
 - Accident Investigation and Reporting

 - 12-B Quality
 - Quality Documentation
 - Non-Field Tested Materials
 - Field Tested Materials
 - Review Procedure for Quality Documentation
 - Review by Project Manager
 - Review by Region Assurance Specialist

 - 12-C Quality Price Adjustments
 - Premium Price Adjustments (Bonus)
 - Price Adjustments
 - Statspec Preparation Guide
 - Smoothness

* Revised July, 2001

12-D Quantities

- Quantity Documentation
- Measurement
- Weigh Memos and Scale Diary
 - Scale Diary
 - Check Weighing
 - Weigh Memos
 - Receipt of Material on the Project
- Review process for Quantity Documentation
 - Review by Project Manager
 - Review by Region Assurance Specialist

12-E Adjustments to Lump Sum and Other Items

- Adjustments to Lump Sum Items
- Other Adjustment Items
- Review Procedure

12-F Materials Stored or On Hand

12-G Extra Work Performed on Force Account Basis

- Order for Extra Work to Be Performed on Force Account Basis
- Daily Force Account Record
- Billings (Invoices) for Force Account Work
- Force Account Summary

12-H As Constructed Plans

- Electronic Submittals
- Location Detail Map

13 Contract Time

- Notification of Commencement and Completion Dates
- Weekly Statement of Contract Time Charges
- Suspensions of Work
- Liquidated Damages
- Delays
- Adjustment of Contract Time

14 Subcontracts

- Why must the Project Manager review subcontracts?
- When is a subcontract not needed?
- Procedure for subcontract consent

15 Change Orders/Force Account/Work by Public Forces

- Types of Work
 - Changed Work
 - Insignificant Changes

- Significant Changes
 - Extra Work
 - Force Work
- Types of Change Orders
 - General
 - Contract Change Order
 - Order for Extra Work to Be Performed on Force Account Basis
 - Order for Force Work
 - Work or Change Order Supporting Data
 - Change Order Database
- 16 Working Drawings and Submittals
- 17 Safety
 - Drug Testing Program
 - Project Safety
- 18 Affirmative Action Programs
 - Disadvantaged Business Enterprise (DBE) Program
 - Equal Employment Opportunity (EEO) Program
 - On the Job Training (OJT) Program
- 19 Labor Compliance
 - General
 - Required Wage Rates
 - Payrolls
 - Overtime
 - Wages for Trucking
 - Materials Sources/Site of Work
 - Review of Payrolls
 - Employee Interviews
 - Labor Compliance Certification
- 20 Construction Surveying/Monumentation
 - Construction Survey by ODOT
 - Construction Survey by the Contractor
 - Monumentation and Bench Marks
- 21 Permits
- 22 Sources of Materials
- 23 Quantities of Materials to Be Produced
- 24 Work Done By Utilities and Railroads
 - Relocation or Adjustment of Utilities or Railroad Facilities

- Railroad Protective Services
- Billings for Work Done by Utilities or Railroads
- Delays Caused by Utilities

- 25 Payments to Contractors/Retainage
 - Policy on Progress Estimates
 - Withholding Payment
 - Interest for Late Payment
 - Preparation of the Estimate for Payment
 - Retainage/Reduction of Retainage
 - Reduction when subcontractor requests its retainage be released
 - Reduction of retainage for project
 - Reduction after work is 50% complete
 - Reduction when work is 97½ % complete

- 26 Prompt Payment/Claims Against Contractor's Bond
 - ODOT's Prompt Payment Policy
 - Claims Against Contractor's Bond

- 27 Disagreements, Disputes, and Claims

- 28 Use of Publicly Owned Equipment

- 29 Right of Way and Accesses
 - Right of Way Obligations
 - Additional Right of Way
 - Road Approach Construction

- 30 Load and Speed Restrictions on Construction Vehicles

- 31 Protection of Work/Responsibility for Damages
 - General Responsibilities
 - Repair of Damage from Public Traffic

- 32 Protection of Cultural Resources

- 33 Materials Left Over or Produced for a Third Party
 - Materials Left Over
 - Materials Produced for a Third Party

- 34 Contractor Performance Evaluation

- 35 Termination and Breach of Contract
 - Termination of Contract
 - Breach of Contract

36 Acceptance of Project

After Second Notification

37 Submittal of Final Project Documentation

Documents

Quantity Documentation

Quality Documentation

Quality Price Adjustments

Documentation Review Report

Labor Compliance

As Constructed Plans

Project Manager's Narrative Report

Project Photography

Order for Force Work Notification of Completion

Form FHWA-47

Recommendation of Project Acceptance

Warranties and Guarantees

Review by Region Assurance Specialist

Actions by Contract Administration Unit

Release of Subcontractor Retainage

38 Contractor Disagreement with Final Quantities or Payment

39 Landscape Establishment Periods

40 Third Notification

41 Warranties, Guarantees, Responsibility for Materials and Workmanship

Forms

Index