Work Sheet: c&cw-beptb
06-29-06
COMMENCEMENT AND COMPLETION OF WORK
BASIC COST PLUS TIME BIDDING

The Contractor shall commence work under the Contract on or before the 5™ day following Contract execution or
the 20th day following the date of award, whichever comes later, unless such time for beginning the work is
changed by the Chief Engineer in the "Notice to Proceed." The Contractor shall complete all work within the
contract time specified in subsection 102.11(a), second paragraph, in accordance with the "Notice to Proceed."

Salient features to be shown on the Contractor's Progress Schedule are:
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v&Section 108 of the Standard Specifications is hereby revised for this project as follows:
#Subsection 108.03 shall include the following:

#The Contractor's progress schedule may be a Bar Chart Schedule.

¥Subsection 108.07 shall include the following:

¥Time will not be charged during the months of December, January, February or March. This time is defined as
free time and work may continue if conditions permit.
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INSTRUCTIONS TO DESIGNERS (delete instructions and symbols from final draft):

¢ Use this Commencement and Completion of Work special provision on projects with basic cost plus time
bidding provisions.

A List those salient features identified by the Region.

¥ Use on projects for which free time will be allowed, such as those on mountain highways where a lengthy
winter shutdown is expected. Listed months may be revised as appropriate.

 J

Use on projects where a Bar Chart Schedule or a Critical Path Method Schedule may be used for the progress
schedule.



