

Section 150 MOBILIZATION

150.01 Description. Mobilization consists of preparatory work and operations, including, but not limited to the following:

- A. The movement of personnel, equipment, supplies, and incidentals to the project site.
- B. The establishment of the Contractor's offices, buildings, and other facilities to work on the project.
- C. Other work and operations that must be performed.
- D. Expenses incurred, prior to beginning work on the various contract items on the project site.
- E. Pre-construction costs, exclusive of bidding costs, which are necessary direct costs to the project rather than directly attributable to other pay items under the contract.

150.02 Measurement and Payment.

Contract Item (Pay Item)	Pay Unit
Mobilization, Max _____	Lump Sum

The pay item for mobilization will state the maximum amount that can be bid. If a bid for **Mobilization Max.** ____ is received that exceeds the amount stated in the item description for the pay item, the maximum amount will be used as the contractor's lump sum bid amount and the total bid corrected to reflect that maximum amount.

If the low bidder, determined by the method, chooses not to fulfill the terms of the contract, the proposal guaranty will be forfeited.

When the percentage of the original contract amount earned is less than five percent on the Partial Payment Schedule, the costs of project specific bonding, insurances and permits will be reimbursed when a paid invoice is received by the Engineer. The costs of these will then be subtracted from the total amount bid for mobilization. Partial payments will be made on the remaining amount according to the Partial Payment Schedule shown in Table 150-1. The original contract amount is the total value of all contract items including the mobilization item. The percentage earned is exclusive of the mobilization item.

The total sum of all payments for this item shall not exceed the original contract amount bid for mobilization, regardless of the fact that the Contractor may have, for any reason, shut down his work on the project, moved equipment away from the project and then back again, or for additional quantities or items of work added to the contract.

When a pay item for mobilization is not included in the request for proposal, payment for all such work required is considered to have been included in payments made for other items of work.

Table 150-1 Partial Payment Schedule For Mobilization

Percentage of Original Contact Amount Earned	Percentage of Bid Price for Mobilization Allowed
5	50
10	75
25	100