
S-X (1301) CONSIDERATION OF PROPOSALS (A + B METHOD) 
  The provisions of Mn/DOT 1301 are hereby modified as follows: 
 
S-X.1 GENERAL 
 

The process for the consideration of proposals for the award of  this Project will take into 
account not only the Contract amount bid for construction items, but also the bidder's proposed number of 
Working Days to complete all work required as defined section S-X.2(4) of this special provision.  This 
method, as described below, shall be used to determine the successful bidder.  It shall not be used to 
determine the award amount nor final payment to the Contractor when the Project is completed.  
 
 
S-X.2 DEFINITION OF TERMS 
 
  For this Project the following definitions apply: 
 

(A) Mn/DOT 1103 – Working day is hereby replaced with the following: 
 
 Working Day – {{TBD for each project}} 
 
(B) Contract Amount -- The summation of the products of the quantities shown in the bid 

schedule multiplied by the unit bid prices (excluding item 2016.621 (Contract Time). 
 
(3) Daily Road User Cost – The amount which represents the average daily cost of 

inconvenience to the road users.   The Daily Road User Cost is $x,xxx.00. 
 

OR use the following if A+B is applied to the contract as a whole: 
 

Daily Road User Cost - The amount which represents the average daily cost of 
inconvenience to the road users plus liquidated damages.   The Daily Road User Cost is 
$x,xxx.00.  

 
(4) Completion of Work -- All work required to complete {define scope of work to be 

completed. This is the only area you need to enter the scope of work}   
 
S-X.3 PREPARATION OF PROPOSAL 
 

The bidder shall establish the number of Working Days to be used for the Completion of 
Work as defined in Section S-X.2 (Definition of Terms).   

 
The total number of Working  Days established by the bidder shall be greater than or 

equal to XXXX Working Days, but less than or equal to XXX Working Days.  Bids showing the 
Completion of Work specified in Section S-X.2 less than XXX Working Days or in excess of XXXX 
Working Days will be considered non-responsive and will be rejected. 
 

The bidder shall enter the number of Workings Days bid for the Total Contract Time as 
Item 2016.621 (Contract Time) on the Proposal Site Page of the Schedule of Prices, in the # of Days 
column. 
 
   
 
S-X.4 CONSIDERATION OF BIDS 
 

 Each bid submitted shall consist of two parts: 
 



(a) The Contract Amount of construction pay items (not including Item 2016.621 
(Contract Time). 

 
(b) Bid Item 2016.621 (Contract Time):  Total number of Working Days proposed 

by the bidder for the Completion of Work specified in Section S-1.2  
 

The successful bid will then be determined by the Department as the lowest combination 
of (a) and (b) according to the following formula: 
 

(a) + ((b) x (RUC))= bid amount for award consideration. 
 

Where RUC = Daily Road User Cost  
 

The preceding formula will be used only to determine the successful bidder and will not 
be used to determine the Contract award amount nor final payment to the Contractor when the Project is 
completed.  Only the unit prices will be used to determine final payment to the Contract, except as may be 
adjusted under Section S-1.5 and Section S-1.6 of this Special Provision.   
 
S-X.5  DISINCENTIVE  
 
 Failure to complete the work required under this Contract, as indicated in Section S-X 
1806 (DETERMINATION AND EXTENSION OF CONTRACT TIME) within the established number of 
Working Days stated by the Contractor will be subject to disincentives and damages as shown in Section S-
X 1807 (FAILURE TO COMPLETE THE WORK ON TIME) of these Special Provisions.   
 
S-X.6                INCENTIVE 
 
 In the event that the Completion of Work as defined in S-X.2 of this Special Provision is 
completed in advance of established number of Working Days stated by the Contractor in item 2016.621 
(Contract Time), payment otherwise due in the Contract will be adjusted with an incentive as shown in 
Section X 1806 (DETERMINATION OF CONTRACT TIME) of these Special Provisions.   
 
 
S-Y (1806) DETERMINATION AND EXTENSION OF CONTRACT TIME 
 
If using A+B, the following provisions needs to be added to the 1806 Special Provision:   
 
S-Y.1 All work required for the Completion of Work as defined in Section X-X 1301 
(CONSIDERATION OF PROPOSALS (A+B METHOD)) under this Contract, shall be completed within 
the time frame specified by the Contractor as set forth in Section S-1301 (CONSIDERATION OF 
PROPOSALS (A+B METHOD)) o f these Special Provisions.   
 

a) In the event that the Completion of Work is completed in advance of this time frame, 
payment otherwise due in the Contract will be adjusted with an incentive payment of 
$XX,000.00 (xxxxx Dollars) for each Working Day that the Completion of Work 
specified in is completed prior to the specified time frame.  The total incentive amount 
shall not exceed $YY,000 (xxxx dollars).  Payment of the incentive will be made on the 
first partial estimate voucher processed after the Completion of Work has concluded.   

 
S-Z (1807) FAILURE TO COMPLETE THE WORK ON TIME 
 
If using A+B, the following provisions need to be added to the 1807 Special Provision:   
 
 



S-Z.1 The State will deduct from any monies due or coming due to the Contractor an amount 
equal to {RUC value} per Working Day for failure to complete all the work specified in Section S-XXX 
(DETERMINATION AND EXTENSION OF CONTRACT TIME} that remains uncompleted after the 
expiration of Working Days established by the Contractor in accordance with S-XX (CONSIDERATION 
OF PROPOSALS (A+B METHOD)).   
 


