

Third Notification

As specified in Section 00150.90(b), the Project Manager must issue Third Notification when all of the following items have been satisfactorily performed:

- All on-site construction and other work required under the contract is completed
- All equipment is removed
- All required certifications, bills, forms, and other documents are received from the Contractor

Third Notification is also discussed in the Contract Time section (13) of this Manual.

If the Contractor has submitted all other documentation and has completed all other required work, issue Third Notification even though the Contractor has not yet submitted all billings for Force Account work.

Issue Third Notification, if the Contractor has performed all other duties, even though it may plan to pursue a claim for additional compensation.

The Project Manager must note the date of Third Notification on form 734-3233 (which already has the dates of First and Second Notifications on it) and distribute as required.

The date of Third Notification is very important because ODOT must pay interest, at the rate specified by statute, starting 30 days after the date of Third Notification, on any monies still owed the Contractor. Any such interest will not be eligible for Federal-Aid participation.

If, after issuing Third Notification, it is found that the Contractor still has unfinished work or corrective work or still needs to furnish additional documentation, the Project Manager must rescind Third Notification until the needed items are completed. The Project Manager must promptly notify the Contractor about rescinding Third Notification and the items yet to be completed or submitted. Re-issue Third Notification when the needed items are completed.